LANGLEY RESEARCH CENTER CERES ORIGINAL SCHEDULE APPROVAL __6/26/96
APPROVAL T Release 2 Data Management System LAST SCHEDULE CHange  10/29%7
ACCOMPLISHMENT DeVEIOpment and TeSting STATUS AS OF 1/7/98

1996 1997 1998
A 0] N D J E M A M J J A S 0 N D : J

1 | External Milestones (ECS) Launch '

2| TRMM Launch Version 151 Version 2.0 1

3| ECS Version HDF-EQS & EOS View Version 5.1 : | \ 4 Version 5.2 !

4 ECS Toolkit Y Version 5.1.1v v R%es?sgdB 20 E

5| ECSReleases h 4 : Vi
6 | CERES Science Software Integ. & Test '

7 Mission Readiness Tests (SS 1.2, & 3) TRMM SIM #2 ‘q """ v W TRMM SIM #3 7 EGS Cerification E

8 | Data Subsystems: :

9 | SS 1.0 Instrument w: V2| )i : \ ;3 MV , £ V‘(u) t I W)
10| 55 2.0 & 3.0 ERBE-Like \ ] KA 28 A Nis | Vs 3

11| S5 4.1 - 4.4 Cloud Properties Vi Vo | W Wi | V5% Y ;

12| 55 4.5 & 4.6 Inversion \ 41 A 7 A A1 /1 VsWV6l v(u)

13| S5 5.0 Instantaneous SARB V1 vrz V3_ Vs ‘,RV VoV

14| 55 6.0 Synoptic Gridding \ 41 A 2 V4 ) A Vo
15| S5 7.1 Synoptic Interpolation h /i Vs 2 V4 5v; &Za,
16| SS 7.2 Synoptic SARB \ 41 ‘?’rﬁ, \ /1 N | \%
17] sS 8.0 Synoptic Averaging V1 Vs \ 28 /5 VA I 5 BEAV:
18] 55 9.0 SRBITOA Gridding \ 4 A () /) A /1 5V/ """""""""" Vs |
19] SS 10.0 SRBITOA Averaging b, 41 VY: | ¥ A /i YW VA
20| $S 11.0 Grid Geostationary \ 41 Y [@ \ /¥ \ A 4 V5 :

2| $S12.0 MOA Re-Gridding 41 \ /) 3 W v, V;Ye 4 :

22| CERESlib 5 :

23| Supporting Documentation: !

24| Delivery Documention .

Note : Release 2 development activities have been completed and emphasis has shifted
to the Early TRMM Operations Schedule.

Note 1: SS1.0 update to DAAC was skipped since DAAC processing was working well.

Release 2 Milestones

V Baseline

1. Data Product Catalog Itemization

2. SCF Integration and Test

3. Algorithm Freeze Date

4. Working Group Acceptance/Verification

5. DAAC Delivery Date
6. DAAC Production - Level Stress Test
(u) - Subsystem updates to DAAC

Note 1

1/13/98 12:30pm



LANGLEY RESEARCH CENTER CERES ORIGINAL SCHEDULE APPROVAL __11/26/97
APPROVAL — Data Management System LAST SCHEDULE CHANGE ___ 11/26/97
ACCOMPLISHMENT Early TRMM OperatiOHS STATUS AS OF 1/7/98

Nov '97 Dec '97 Jan '98 Feb '98 Mar '98 Apr '98
Week of:  T1us T110 [1117 [10/24] 1201 | 1218 |12015 [12/22 112129 | 5 | 412 | 119 | 126 | 22 | 209 | 2/16 | 2123 | 3/2 | 3/9 | 3/16 | 3123 | 3/30 | 416 | 4/13 | 4120 | 4127 | 5/4
— — ‘ :
1 (1Lf}39f9h7>}iff§7§;é3? NSty |/ DeeoSpace S e
2| External Milestones \ {é (117198 Archival Decision \ /
3| Continuing Operations Y : u ’ V‘U
4| SS 1.0 Instrument Ve Y | F
5| SS 2.0 & 3.0 ERBE-Like ) \ B N/E
6| Hourly Processing VU \/u ’ \u
7| SS 12.0 MOA Regridding (Daily) E V= Uk
8| SS4.1- 4.6 Clouds / Inversion ! \VE \VE
9] SS 5.0 Instantaneous SARB . \/E \/F
10| SS 6.0 Synoptic Gridding ! VE N
11| SS 9.0 SRBITOA Gridding 5 Ve U
12| Monthly SRB/TOA Processing \ WU ‘ \Ju U
13[ SS 11.0 Grid Geostationary ' ‘VE
14 SS 11.1 Monthly GGEO | Ve
15| SS 9.1 SRB/TOA Gridding ! e
16| SS 10.0 SRBITOA Averaging 5 Ve
17 Monthly Synoptic Processing : Su ’ \u YU
18| SS 6.1 Synoptic Gridding ' \/E
19| SS 7.1 Synoptic Interpolation V‘E
20| SS 7.2 Synoptic SARB : \/E
21| SS 8.0 Synoptic Averaging . V‘E
22| Initial Data Validation : |
23| ERBE-Like Products e VARV Un
24| Hourly Products (S:SE \Vo | ASRGé ASVYG’\‘
25 Monthly Products : | | A
First Validation Month is January, 1998. Validation days are 5, 12, 19,26. Milestones: U - Subsystem updates to DAAC T - Test data products distributed
C - Tests with covers-on data M - Full month distributed

E - Tests with Earth-viewing data
F - First production month
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External Milestones

EOSDIS: ECS Releases/Tests
Toolkit

PFM
Ko/
TRMM

IR-1 RB

9V | A

Testbed

TRMM
Launch ‘

(11/27/97

2.0

<

ﬁ\A

VV EGS Cert Test

Launch
(6/98)

-1

PM-1
Launch ﬁ\

Science Team Meetings

<<

|

Release 1: Preliminary

ATBD

O |0 |IN|jooj01 A W DN

Define Data Interface Requirements

Define Data Products

B

Develop Data Mgmt. System

Release 2: TRMM & EOS Flight

Delivery

13

Revised Data Interface Requirements

14

Revise Data Products

Revise Data Management System

16

Release 2 Integration

17

Data Product Validation

L-3

L-2

Flight System Optimization
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19

Updates:

20

ATBD

—
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Data Products

22

Angular Directional Models
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23

24

Operations and Maintenance

Delivery for TRMM __ Delivery for EOS —|
1 ] |

DAAC DAAC

25

KEY:

CR: Code Reviews
ATBD: Algorithm Theoretical Basis Documents

% Baseline

OR: Operations Reviews

SRR: Software Requirements Reviews
PDR: Preliminary Design Reviews
L-#:Level 1, 2, & 3 Data Products

1/13/98 7:30am
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